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Systematic Soil & Sediment Sampling
REACH 1
   Sediment Sampling (500) 16DEC98A 18DEC98A

REACH 2
   Sediment Sampling (666) 11NOV98A 15DEC98A

REACH 5
   Riverbank/Floodplain Sampling (3063) 22FEB99A 31MAR99A
   Sediment Sampling (1665) 01APR99A 11JUN99A
   Riverbank/Floodplain Sampling (continued) 14JUN99A 30JUL99A

REACH 6
   Sediment Sampling (486) 03MAY99A 21MAY99A
   Riverbank/Floodplain Sampling (86) 14JAN99A 27JAN99A

REACH 7
   Sediment Sampling (510) 01AUG99A 30SEP99A
   Floodplain Sampling (648) 01AUG99A 30OCT99A

REACH 8
   Sediment Sampling (215) 24MAY99A 31MAY99A
   Floodplain Sampling (36) 01FEB99A 05FEB99A

REACH 9
   Sediment Sampling (153) 31MAY99A 04JUN99A
   Floodplain Sampling (350) 01NOV99A 30NOV99A

Discrete Soil & Sediment Sampling
Residential Areas
   Riverbank/Floodplain Sampling (770) 15FEB99A 12MAR99A
   Sediment Sampling (100) 26APR99A 30APR99A
   Riverbank/Floodplain Sampling (continued) 14JUN99A 09JUL99A

Recreational Areas
   Riverbank/Floodplain Sampling (225) 15MAR99A 09APR99A
   Sediment Sampling (70) 03MAY99A 07MAY99A

Commercial/Industrial Areas
   Riverbank/Floodplain Sampling (140) 12APR99A 16APR99A

Agricultural Areas
   Floodplain Sampling (300) 19JUL99A 06AUG99A

Other
   Aggrading Bars (245) 08MAR99A 19MAR99A
   Former Meanders (54) 01MAR99A 05MAR99A
   Vernal Pools (280) 01FEB99A 30APR00
   Impoundments (60) 01AUG99A 14AUG99A
   Run of River Cores (148) 10MAY99A 14MAY99A
   Benthic Macroinvertebrate Sed & Sed Tox (71) 01MAR99A 28MAY99A
   Frog Locations (40) 17MAY99A 21MAY99A
   Tree Swallow Sediment Sampling (170) 01MAR99A 05MAR99A
   Fish Locations (12) 22FEB99A 26FEB99A
   Soil Invertebrate Locations (40) 01APR00* 30JUN00
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   Riverbank/Floodplain Sampling (3063)

   Sediment Sampling (1665)

   Riverbank/Floodplain Sampling (continued)

   Sediment Sampling (486)

   Riverbank/Floodplain Sampling (86)

   Sediment Sampling (510)

   Floodplain Sampling (648)

   Sediment Sampling (215)

   Floodplain Sampling (36)

   Sediment Sampling (153)

   Floodplain Sampling (350)

   Riverbank/Floodplain Sampling (770)

   Sediment Sampling (100)

   Riverbank/Floodplain Sampling (continued)

   Riverbank/Floodplain Sampling (225)

   Sediment Sampling (70)

   Riverbank/Floodplain Sampling (140)

   Floodplain Sampling (300)

   Aggrading Bars (245)

   Former Meanders (54)

   Vernal Pools (280)

   Impoundments (60)

   Run of River Cores (148)

   Benthic Macroinvertebrate Sed & Sed Tox (71)

   Frog Locations (40)

   Tree Swallow Sediment Sampling (170)

   Fish Locations (12)

   Soil Invertebrate Locations (40)

© Primavera Systems, Inc.

Start Date 21OCT98

Finish Date 31MAY01

Data Date 02FEB00

Run Date 22FEB00 10:46

Early Bar

Progress Bar

Critical Activity

PITB  

EXHIBIT 9-1  PROJECT SCHEDULE  DRAFT
GE/HOUSATONIC RIVER PROJECT

ROY F. WESTON, INC

Sheet 1 of 2
Date Revision Checked Approved



Activity
Description

Early
Start

Early
Finish

Surface Water Sampling

   Surface Water Sampling 27AUG98A 27AUG99A

Air Sampling

   Air Sampling 12APR99A 14JAN00A

Biological Investigations

   Algae, Phytoplankton, & Macrophytes 01APR00* 30JUN00
   Dragonfly Survey 03MAY99A 01OCT99A
   Benthic Macroinvertebrate & Crayfish Sampling 03MAY99A 21MAY99A
   Mussel Survey 01FEB99A 23JUL99A
   Soil Invertebrate Sampling 01APR00* 30JUN00
   Herptile/Vernal Pool Sampling 01MAR99A 31AUG00
   Bullfrog Collection 09AUG99A 20AUG99A
   Raptor Surveys 01FEB99A 30SEP99A
   Mammal Surveys (Mink, Otter) 01FEB99A 01MAR00
   Small Mammal Sampling 15AUG99A 29AUG99A
   Bat Surveys 01JUN99A 30SEP99A

Investigators Study Plans
Tree Swallow Study
   Deploy Nest Boxes 01APR99A 31MAR00
   Check Boxes/Collect Samples 03MAY99A 31JUL00
   Laboratory Analysis 16AUG99A 30MAR01
   Data Analysis/Reporting 01FEB00A 31MAY01

Invertebrate Toxicity Testing
   Laboratory Toxicity Testing 01APR99A 31MAY99A
   In-Situ Stressor Characterization & Toxicity 01JUN99A 30JUL00
   Data Analysis/Reporting 02AUG99A 29SEP00

Amphibian Toxicity Testing
   Leopard Frog Collection 01APR99A 30JUN00
   Toxicity Testing 03MAY99A 31AUG00
   Laboratory Analysis 31JUL00 30JAN01
   Data Analysis/Reporting 01SEP99A 28FEB01

Fish Health and Toxicity Testing
   Laboratory Fish Reproduction 01FEB99A 30APR99A
   Field Fish Reproduction 03MAY99A 31DEC99A
   Data Analysis/Reporting 03JAN00A 29SEP00

Mink Toxicity Study
Fish Collection 15NOV99A 31DEC99A
Dosing and Necropsy 03JAN00A 31MAY00
Data Analysis/Preliminary Report 01JUN00 29SEP00
Final Report 02OCT00 30JAN01
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   Surface Water Sampling

   Air Sampling

   Algae, Phytoplankton, & Macrophytes

   Dragonfly Survey

   Benthic Macroinvertebrate & Crayfish Sampling

   Mussel Survey

   Soil Invertebrate Sampling

   Herptile/Vernal Pool Sampling

   Bullfrog Collection

   Raptor Surveys

   Mammal Surveys (Mink, Otter)

   Small Mammal Sampling

   Bat Surveys

   Deploy Nest Boxes

   Check Boxes/Collect Samples
   Laboratory Analysis

   Data Analysis/Reporting

   Laboratory Toxicity Testing

   In-Situ Stressor Characterization & Toxicity

   Data Analysis/Reporting

   Leopard Frog Collection

   Toxicity Testing
   Laboratory Analysis

   Data Analysis/Reporting

   Laboratory Fish Reproduction

   Field Fish Reproduction

   Data Analysis/Reporting

Fish Collection

Dosing and Necropsy

Data Analysis/Preliminary Report

Final Report
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